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AGENDA

Ɇ Introductions 

Ɇ Project Team

Ɇ Project Management Plan

Ɇ Project Overview

ɆQualifying GC/CM Criteria

Ɇ Project Budget + Funding

Ɇ Project Schedule

ɆQuestions



INTRODUCTIONS

MATT FELDMEYER

Executive Director of Capital 
Planning & Construction

Renton SD

V Registered Architect with 20+ 

years of experience in architecture 

and capital project management

TRACI BREWER-ROGSTAD

Senior Program Director
Project Manager

Renton SD

V 25 years experience with project 

management

V GC/CM experience ï5 projects



INTRODUCTIONS

CHUCK HARTUNG

GC/CM Advisor

Hainline
KEVIN OREMUS

Principal-in-Charge

Hutteball + Oremus Architecture 
GRAEHM WALLACE

Legal Counsel

Perkins Coie

V Extensive GC/CM ExperienceV 33 years of experience with K-12 

construction projects

V GC/CM experience ï3 projects

V Over 40 years of construction 

experience

V GC/CM experience ïAdvisory 

services for Edmonds and Bethel SD



EXPERIENCED PROJECT TEAM
Ɇ Project team members have GC/CM experience

Ɇ Recent GC/CM training

Ɇ Supplemented team with GC/CM experienced 
consultants

Ɇ Clear & logical lines of authority

Ɇ Continuity of project team

PROJECT TEAM



CONTROLS
Ɇ School Board review & approval

Ɇ Project Budget, final contract, and amendments

Ɇ School Board delegation of authority

Ɇ Contracts &/or change orders less than $350k

Ɇ District PM -authority to issue change order proposals & directives utilizing ownerôs contingency

Ɇ Up to $350k, with approval from Exec Director

Ɇ $350k and over, with consent from school board

Ɇ Team Goal is NO Surprises

Ɇ Regular team meetings with principal-level involvement

Ɇ Routine administration progress updates

Ɇ Regular check-ins with legal and GC/CM consultants

PROCUREMENT
Ɇ Hainline and Perkins Coie guidance

PROJECT MANAGEMENT PLAN



RENTON SCHOOL DISTRICT

Ɇ Located across multiple jurisdictions at south end of 
Lake Washington

Ɇ Current enrollment approximately 15,500 

Ɇ (15) elementary schools, (4) middle schools, (4) high 
schools, (2) alternative schools, and (1) early 
learning center

Ɇ Elementary schools in NE section of the district are 
at or over capacity

Ɇ Growth in area due to both affordable housing and 
new development

Ɇ New elementary school is the most significant project 
of the 2019 Bond

PROJECT OVERVIEW



PROPOSED NEW ELEMENTARY:
Ɇ 77,000 sf

Ɇ 650 student capacity

Ɇ 30+ classrooms 

Ɇ 2-story building

Ɇ Total Project Budget: $60 Million 

PROJECT OVERVIEW

Site of 

New Elementary 

School #16

Hazen High School

Duvall Ave NE


